From: Miller, Garyg

To: "David Keith"

Cc: Sanchez, Carlos; Foster, Anne; Salinas, Amy

Subject: RE: San Jacinto River Waste Pits Superfund Site Feasibility Study
Date: Friday, January 31, 2014 5:22:00 PM

David,

In consideration of the referenced letter from Anchor QEA dated January 30, 2014, the EPA will
extend the time for preparation of the Final Feasibility Study from 30 days to 45 calendar days from
receipt of EPA’s letter dated January 16, 2014. The revised Feasibility Study will be due to EPA by
March 6, 2014.

Regards,

Gary Miller

EPA Remedial Project Manager
214-665-8318
miller.garyg@epa.gov

From: David Keith [mailto:dkeith@anchorgea.com]

Sent: Thursday, January 30, 2014 4:28 PM

To: Miller, Garyg; Foster, Anne; Leos, Valmichael

Subject: San Jacinto River Waste Pits Superfund Site Feasibility Study

Gary — As we discussed in our call, please see the attached letter regarding the schedule for
providing a revised subject feasibility study. Hard copies of the letter are being sent by overnight
delivery. Please don’t hesitate to contact me if you would like to discuss anything.

Thank you,
David Keith

David Keith, Ph.D., P.G., C.Hg.
Anchor QEA, LLC

614 Magnolia Avenue

Ocean Springs, MS 39564

Phone: 228-818-9626
Cell: 228-224-2983

dkeith@anchorgea.com

ANCHOR QEA, LLC

www.anchorgea.com

Please consider the environment before printing this email.

This electronic message transmission contains information that may be confidential and/or
privileged work product prepared in anticipation of litigation. The information is intended
for the use of the individual or entity named above. If you are not the intended recipient,
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please be aware that any disclosure, copying distribution or use of the contents of this
information is prohibited. If you have received this electronic transmission in error, please
notify us by telephone at (228) 818-9626.





